


# VISTA 8.X MIGRATION PROJECT MONTH IN REVIEW: SEPTEMBER 2008

## Monthly Status:

- » Released the Vista 8 Migration environment to institutions in implementation group one (IG1) (October 3)
- » Released the Vista 8 Training environment (TRAIN) to GeorgiaVIEW Institutional Administrators
- » Released the beta version of SMART (Section Migration Archive and Restore Tool) and began internal testing
- » Continued testing (in cooperation with IG1 GeorgiaVIEW Institutional Administrators) the Functional Development and Testing Environment (FDEV)

## Upcoming Events:

- » We expect to release the SMART tool into production
- » Vista 8 administrator training will be held at Rock Eagle and the certified administrator training will be scheduled but might not occur in October
- » We will provide on-site Vista 8 administrator training at the IG1 institutions
- » We will finalize the functional production support procedures and practices



We invite you to join the GeorgiaVIEW Weekly Institutional Web Conference that OIIT conducts with the Vista Institutional Administrators to share updates and discuss issues. You can login using the link and instructions on the right. We would love to have you join us! Feel free to contact us or speak with your Vista Administrator if you have any questions about the web conference.

**Time:** Fridays at 10:00 a.m.

**Link:** <http://208.185.32.175/launcher.cgi?room=VIEW>

- Login:**
1. In the name field, enter your institution's initials, underscore, and your name (example: aug\_david).
  2. Click **Enter**.
  3. Click **Run Wizard**.

## Timeline Legend:

- = on schedule
- = completed
- = delayed